COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2020

ESTI MATE SUMVARY 12: 05: 25
CONTI D C22391 ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 22391- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0 DAYS TINE ALLOW 80 WORK DAYS
|-76 OVER CLEAR CREEK REHAB PERCENT TIME:  100. 00 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. FBR0761- 232
|-76 OVER CLEAR CREEK REHAB
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 11/ 07/ 2020 DATE TI ME STARTED 06/ 15/ 2020
4 | NVERNESS COURT E, SUITE 250 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 01/03/2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/23/2020 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/ 15/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,043, 765. 50 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $ 1, 785, 325. 50 NON- PARTI Cl PATI NG 1, 950, 794. 43 687, 312. 83
PERCENT COVPLETE: 95. 45% TOTAL EARNI NGS 1, 950, 794. 43 687, 312. 83
FUNDS AVAI LABLE: $ 92,971.07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 950, 794. 43 687, 312. 83
TOTAL CLAI MS: $ 0.00 RETAI NAGE -26,779. 88 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,924, 014. 55 687, 312. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,924, 014. 55 687, 312. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 687, 312. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

202- 04010

0015

203- 01597

0020

203- 02330

0025

208- 00002

0030

208- 00046

0035

208- 00056

0040

208- 00075

0045

208- 00103

0050

208- 00105

0055 208-00207

C22391
22391-BI D
FBRO761- 232
| TEM
DESCRI PTI ON

Clean Cul vert

Clean Inlet

Pot hol i ng

Laborer

Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I11)

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
9, 000. 00000
2.000
EACH
1, 060. 00000
0. 000
HOUR
230. 00000
20. 000
HOUR
40. 00000
620. 000
LF
8. 50000
2.000
EACH
1, 500. 00000
0. 000
EACH
540. 00000
0. 000
EACH
1, 400. 00000
25. 000
HOUR
44.00000
25. 000
HOUR
102. 00000
20. 000
DAY

175. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

609. 500
10. 500
620. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

7.000
6. 000
13. 000
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ESTI MATE RUN 11/ 18/ 2020

89

1, 500

1,050

.00

.00

.00

.00

00

.00

.00

.00

.00

00

12:05: 25

AMOUNT

18, 000

2,120

5,270

1,500

88

204

2,275

00

00

.00

.00

00

00

.00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 212-00006

0065

212-00032

0070

213-00002

0075

213- 00061

0080

214- 00225

0085

217-00020

0090

240- 00000

0095

240- 00010

0100

250- 00100

0105

250- 00110

0110 420-00113

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soi | Condi ti oning

Ml ching (Weed Free Hay)

Mil ch Tackifier

Deci duous Tree (2.5 Inch Caliper)

Her bi ci de Treat nent

W dlife Biologist

of Nests

Renoval

Envi r onnent al

Heal th and Safety

Health and Safety Officer

Geotextile (Drainage) (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
990. 00000
0. 500
ACRE
4, 125. 00000
0. 500
ACRE
1, 085. 00000
100. 000
LB
4. 00000
0. 000
EACH
1, 275. 00000
0. 000
HOUR
90. 00000
72. 500
HOUR
115. 00000
60. 000
HOUR
155. 00000
1. 000
LS
9, 900. 00000
0. 000
HOUR
107. 00000
12. 000
sy

8. 00000

QrY TH'S PERI OD
QTY TO DATE

87.
87.

72.
. 000
72.

58.

. 000
. 200
. 200

. 000
. 200
. 200

. 000
. 200
. 200

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

500

. 000
58.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
12.
12.

000
000
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198.

825.

217

348.

96

.00

.00

.00

.00

.00

.00

12: 05: 25

AMOUNT

198.

825.

217

348.

8, 337

9, 067

9, 900

96

00

00

00

00

.00

.00

50

50

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 506-00209

0120

601- 01000

0125

607-11525

0130

625- 00001

0135

626- 00000

0140

626- 01113

0145

630- 00000

0150

630- 00003

0155

630- 00006

0160

630- 00007

0165 630-00012

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Riprap (9 Inch)

Concrete Class B

Fence (Plastic)

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Managenent (Tier

1)

Fl aggi ng

Uni formed Traffic Control

Uni forned Traffic Control

(Vehicle)

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

8. 000
CY
160. 00000

1. 000

5, 190. 00000

150. 000
LF
4. 00000

0. 000
HOUR
182. 00000

1.000
LS
161, 775. 00000

180. 000
DAY
65. 00000
50. 000
HOUR
31. 20000
250. 000
HOUR
88. 40000
250. 000
HOUR
10. 40000
59. 000
DAY
130. 00000
80. 000
DAY

1, 378. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 000
8. 000

0. 000
1. 000
1.000

127. 000
0. 000
127. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

131. 000
35. 000
166. 000

0. 000
0. 000
0. 000

117. 000
116. 500
233.500

117. 000
116. 500
233. 500

45. 000
14. 000
59. 000

58. 000
20. 000
78. 000
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1,280

5,190

2,275

10, 298

1,211.

1, 820

27, 560

00

00

.00

.00

.00

00

.00

60

60

00

00

12: 05: 25

AMOUNT

1, 280

5,190

508

161, 775

10, 790

20, 641.

2,428

7,670

107, 484

00

00

00

.00

00

00

.00

40

40

00

00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22391-BI D ESTI MATE RUN 11/ 18/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0006 12: 05: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 Barri cade (Type 3 MA) (Tenporary) 12. 000 6. 000
EACH 4.800 504. 00
105. 00000 10. 800 1, 134.00
0175 630-80341 Construction Traffic Sign (Panel Size A 133. 000 41.500
EACH 78. 200 8, 211. 00
105. 00000 119. 700 12,568. 50
0180 630-80342 Construction Traffic Sign (Panel Size B) 61. 000 24.500
EACH 30. 400 3,192.00
105. 00000 54.900 5,764.50
0185 630-80343  Construction Traffic Sign (Panel Size O 36. 000 16. 000
EACH 16. 400 1, 722.00
105. 00000 32. 400 3,402. 00
0190 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 2. 400 10, 800. 00
4,500. 00000 5.400 24,300. 00
0195 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 1, 680. 00
1, 050. 00000 3. 600 3, 780. 00
0200 630-80360  Drum Channel i zi ng Device 150. 000 44.500
EACH 83. 300 4,373.25
52. 50000 127. 800 6, 709. 50
0205 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
52. 50000 0. 000 0. 00
0210 630-80380 Traffic Cone 150. 000 63. 000
EACH 61. 200 642. 60
10. 50000 124. 200 1, 304. 10
0215 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0220 700-70010 F/ A Mnor Contract Revisions 43, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C22391
22391-BID
FBRO761- 232

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

ESTI MATE NO. 0006

Page 6
ESTI MATE RUN 11/ 18/ 2020
12: 05: 25

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225 700-70014

0230 700-70111

0235 700-70380

1000 630-85041

CAT NO0300

0240 201-00005

0245

202- 00505

0250

203- 00060

0255

208- 00107

0260

420-00113

0265 506- 00209

ROADWAY

F/ A Incentive for Early Conpletion of N ght O osures

Project First Program

F/ A Erosion Control

Mbbi | e Attenuat or

E-16-LT

Renoval of

Renoval of

Enbanknent

Renoval of

Geotextile

CO #02

Debris

Structure

Portions of Present

Mat eri al

(Conplete In Place)

Trash

(Drai nage) (Class 2)

Ri prap (9 Inch)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
95, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
90. 000
DAY
625. 00000
CAT 0200  CURRENT AMT $
0. 500
LS
34, 500. 00000
109. 000
SF
110. 00000
12. 000
cy
215. 00000
25. 000
HOUR
120. 00000
110. 000
sy
8. 00000
48. 000
cy

160. 00000

0. 000
. 280
. 280

89, 266. 28
89, 266. 28

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

64. 000
26. 000
90. 000

16, 250. 00
56, 250. 00

700, 498.50 $ 190,599.58%  625,691.68

0.375
0.125
0.500

4,312.50
17, 250. 00

. 000
0. 000 0. 00

. 000 11, 990. 00

12. 000
0. 000 0.00

12. 000 2,580.00

0. 000
0. 000 0. 00
0. 000 0. 00

. 000
0. 000 0.00

. 000 880. 00

24.000
24.000
48. 000

3, 840. 00
7, 680. 00



CONTI D

C22391

22391-BID
FBRO761- 232

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 7
ESTI MATE RUN 11/ 18/ 2020
12: 05: 25

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

509- 08201

509- 08202

509- 08203

509- 08204

601-01025

601- 06102

601- 40300

601- 40302

602- 00000

613- 00200

E-16-LT

Retrofit/Repair

Type

Retrofit/Repair

Type |1

Retrofit/Repair

Type |11

Retrofit/Repair

Type |V

Concrete Class B (M scel | aneous)

Concrete (Patching)

Structural

Concrete Coating

Structural

Concrete Coating (Anti-Gaffiti)

Rei nforcing Steel

2 Inch Electrical Conduit

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
84. 000
EACH
2, 560. 00000
28. 000
EACH
4, 150. 00000
30. 000
EACH
2, 730. 00000
8. 000
EACH
7, 200. 00000
18. 600
cy
1, 260. 00000
40. 900
CF
200. 00000
727. 000
sy
10. 25000
0. 000
SF
1. 15000
0. 000
LB
1. 50000
550. 000
LF
85. 00000
CAT 0300  CURRENT AMT $

75. 600
8. 400
84. 000

21, 504. 00
215, 040. 00

0. 800
27.200
28. 000

112, 880. 00
116, 200. 00

27.000
3. 000
30. 000

8, 190. 00
81, 900. 00

1.600
6. 400
8. 000

46, 080. 00
57, 600. 00

0. 000
18. 600
18. 600

23, 436. 00
23, 436. 00

40. 900
0. 000 0. 00

40. 900 8, 180. 00

0. 000
. 000
606. 000

6,211.50
6,211.50

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

131. 300
411. 700
543. 000

34,994. 50
46, 155. 00

599,937.75 % 261,448.50% 595, 102. 50



CONTI D

CAT NO0301

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

201- 00005

202- 00505

208- 00107

420- 00113

506- 00209

509- 08201

509- 08202

509- 08203

509- 08204

601- 01025

601- 06102

E-16-LU

C22391
22391-BID
FBRO761- 232
| TEM

DESCRI PTI ON
Renoval of Debris
Renoval of Portions of Present Structure
Renoval of Trash

Ceotextile (Drainage) (Cass 2)

Riprap (9 Inch)

Retrofit/Repair

Type

Retrofit/Repair

Type ||

Retrofit/Repair

Type 111

Retrofit/Repair

Type |V

Concrete Class B (M scell aneous)

Concrete (Patching)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
34, 500. 00000
63. 000
SF
110. 00000
25. 000
HOUR
120. 00000
138. 000
sy
8. 00000
68. 000
cy
160. 00000
136. 000
EACH
2, 560. 00000
26. 000
EACH
4, 150. 00000
26. 000
EACH
2, 730. 00000
12. 000
EACH
7, 200. 00000
22.000
cy
1, 260. 00000
24. 000
CF

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.375
0.125
0.500

63. 000
0. 000
63. 000

2.000
0. 000
2.000

138. 000
0. 000
138. 000

55. 000
13. 000
68. 000

122. 400
13. 600
136. 000

5.200
20. 800
26. 000

22.000
4. 000
26. 000

2.400
9. 600
12.000

0. 000
15. 400
15. 400

23. 600
0. 000
23.600
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4,312

2,080

34, 816

86, 320

10, 920

69, 120

19, 404

50

.00

.00

.00

00

00

00

00

00

00

.00

12: 05: 25

AMOUNT

17, 250

6,930

240.

1,104

10, 880

348, 160

107, 900

70, 980

86, 400

19, 404

4,720

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

CAT NO0301

0375 601-40300

0380 601-40302

0385 602- 00000

CAT NO0400

0390 620-00002

0395 620- 00020

C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
22391-BI D ESTI MATE RUN 11/ 18/ 2020
FBR0761- 232 ESTI MATE NO 0006 12: 05: 25
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
E-16-LU
Structural Concrete Coating 1, 021. 000 0. 000
Sy 809. 000 8,292. 25
10. 25000 809. 000 8,292. 25
Structural Concrete Coating (Anti-Gaffiti) 0. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0.00
Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI $  695,589.25% 235,264.75% 682, 260. 25
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42,000. 00
Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,870. 00000 2.000 5, 740. 00
CAT 0400 CURRENT AMT $ 47,740.00 % 0.00% 47,740.00
PROJECT TOTAL CURRENT AMI $ 2,043,765.50$% 687,312.83$ 1, 950, 794. 43



